ANNUAL PROCUREMENT PLAN FOR FY 2022-23 (Updated)

] ;;,n\nvlinistry / Division Ministry of Commerce
Ei)"' Agency Ministry of Commerce
Procuring Entity Name & Code Project Director
Project/ Programme Name & Code  Bangladesh Regional connectivity Project-1, MOC Component and Code No. 117-11701-223002900
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¢ il Planned Dates 17-Mar-23 | 27-Mar-23 | 27-Mar-23 | 01 -Apr-23 04-Apr-23 05-Apr-23
Procurement of printing materials with Printing =
GD-0211 inchiding Reports LS l RFQ PD DA 4.00 | Planned Days 0 10 0 i 5 ] ! 19 29
Actual Dates
Planned Dates 27~Jan-23 | 06-Feb-23 | 06-Feb-23 | 09-Feb-23 14-Feb-23 19-Feb-23 09-Mar-23
Preparation and Supply of Video Clip for 3 72 7]
GD-02/2 Bangladesh Trade Portal (BTP) No, LS RFQ PD IDA 5.00 | Planned Days 0 9 0 3 Fi
Actual Dates
o™ Planned Dates 12-0ct-22 | 02-Nav-22 | 17-Nav-22 | 20-Nov-22 | 27-Nov-22 12-Dec-22 31-Dec-23
GD-05 Vehicle Rental Services for BRCP-1 Months 12 (NCT) PD IDA 26,00 | Planned Days 0 21 15 3 7 13 61l 365 This package is transferred under services (NSD-04),
Actual Dates
9-Sep-22 | 29-Sep- 29-Sep-. 02-Oct-22 03-0ct-22 08-Oct-22 23-Oct-22
GD.g7 | Procuremnt of no-Deskiop Computer and | no. Lot 1 | ReQ | p0 | DA | 200 1;1;.“ e : 0 10 = ] = 3 -Ojc: 7 19 75 TS Paclcsye olN ot be comsicins e 33 Sntragpion of
Color Printer with accessories : R Finance Division.
Actual Dates
o Planned Dates 27-Jan-23 | 06-Feb-23 | 06-Feb-23 | 09-Feb-23 14-Feb-23 19-Feb-23 09-Mar-23 | pis Package will not be conducted b it is included in
GD-11/1 = e o i LS 1 | rrg | Pp | DA | 500 [ Planned Days 0 9 0 3 5 3 2 18 the contact with Bangladesh Foreign Trade Institute
oy Trainig/Mssiing sy e (BFTI) under Direct Procurement method.
Total cost for Goods and Related service to be procured 42.00
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ANNUAL PROCUREMENT PLAN FOR FY 2022-23 (Updated)
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06-Oct-23
Planned Dates | 15-Sep-22 | 01-Feb-23 | 15-Feb-23 | 28-Feb-23 | I5-Mar-23 | 23Mar-23 30-Mar-23 07-Apr-23 5
SD-03  |User Satisfaction Survey No. 1 | acss PD DA 50.00 | Planned Days 139 14 13 15 10 5 8 204 -
: Actual Dates 06 Oct-23
Planned Dates | 09-Jun-22 | 07-Sep-22 | 16-0c1-22 | 09-Nov-22 01-Dec-22 20-Jan-23 30-Jan-23 07-Feb-23 M FY.
Conducting 03 Nos. of Su di ed Process is onging since *
e e e S IR VT RS S IDA 75.00 | Planned Days 0 90 39 2 22 50 1 8 244 o
Actual Dates
— _Dec-23 i was Created as per TAPF
Revi g of bilatral Ag and Rules & Planned Dates | 02-Oct-22 | 27-0ct-22 | 1 7-Nov-22 | 29-Nov-22 14-Dec-22 | 21-Dec-22 | 26-Dec-22 02-Jan-23 24 De: ’m:‘k::: b prmigs i dabprinndeh
SD-28 requ}lalinns including preparation of Policy paper (18| No. 1 FBS PD IDA 144.00 | Pianned Days 0 23 2] 12 I35 7 J 7 92 22 having no reguirements.
nos.
" Actual Dates
= -Oct-23
Desigining and impl ion of Pilating Planned Dates | 25-Oci-22 | 24-Nov-22 [ 17-Dec-22 | Oldan23 | 17-Jan23 | 270an23 | OLFen33 | 1iFeb23 s This Package will not be conducted as
50-37  [Programme for Development of bsiness capacity of No. 1 QcBs PD IDA 200.00 | Planned Days 0 30 23 I5 16 10 5 10 109 240 per decisiorn of 10th PSC meeting.
Women Entrepreuneur on ICT sector (20 Batch) Actual Dotes
Sub Total (Firm) 469.00
SERVICES (Individual Consultant) 23
Planned Dates | 07-Nov-22 | N/A ] 27-Nov22| 03Decas N/A 15Jan23 | 16Jan23 16-Jan-23 et Toé Prosarameasit by wckilad s pravion
9
>-14-B [Data Management Consultant mm | 12 | s PD | 10A | 3200 | Planned Days 0 0 20 6 0 12 ! 0 wd i data managerment consultant resigned.
Actual Dates Oct-22
Planned Dates | Last FT N/A NJA Last FY N/A 03Jul22 | 10Jul2z 22-Jul-22 20~ 9;‘
)-41/A |Need based Consltancy (IC, Intermittiently) day 15 Sic PO PA 5.00 Planned Days 0 0 0 0 0 74 7 12 23
Actual Dates 20-Apr-22 03-Jul-22 BT
Planned Dates | 20-Oct-22 N/A N/A | 02-Nov-22 N/A 19-Dec-22 | 16Jan-23 17-Jan-23 17 Z
)-41/8 |Need based Consltancy (IC, intermittiently) day 15 SIC PD PA 5.00 Pianned Days [/l 12 18 28 J 59 =
Actual Dates T Apr23 o
Planned Dares | 12022 N/A N/A 27-0ct-22 N/A 11-Nov-22 | 18-Nov-22 28-Nov-22 sl s This Package l;;ﬂl not be tﬂnd:l::; as
) s the project has not receive,
-41/C |Need based Consltancy (IC, intermittiently) day 30 SIc PD PA 10.00 Planned Days Py I It 7 10 47 150 regquisition yet.
Actual Dates
Sub Total (IC) 52.00
No Consultantcy Services 23
Planned Dates | 21-Dec-22 |NJA 05-Jan-23 | 25-Jan-23 N/A N/A 20-Feb-23 27-Feb-23 31'0‘;'
50-04 Vehicle Rental Srvices for BRCP-1 Month | 12 pPTM(NCT| PD DA 26.00 Planned Days 0 15 20 ] 0 26 7 68 30
Actual Dates
—— e
Sub Total (No Consultar]  26.00 C 5 il
Total for Services (Firm, IC and No Cnsultantcy) 547.00 Y V
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