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Ministry/Division:

Ministry of Commerce

Agency:

Ministry of Commerce

Procuring Entity Name & Code:

Project Director, EC4J

Project/Programme Name &

Export Competitiveness for Jobs (EC4J)

ANNUAL PROCUREMENT PLAN (FY 2020-21)

Budget: Development

Code:
Slno. (Package |Package no. |Description of Unit  |Quantity Procurement |Contract |[Source of |Estd. Time Code for |Not used [Invitation |Tender Tender Approval to |Notification |Signing of Total Time for
no. (According to [Procurement Package Method & Approving |Funds Cost (In |Process in GOODS|for Tender |Opening Evaluation Award of Award Contract timeto |Completion
(According |gTgp) GOODS (Type) Authority Lakh Contract |of Contract
to ROPP) Taka) Signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates 5Aug2021 | 26 Aug2021 | 9Sep 2021 | 16Sep 2021 | 23Sep 2021 | 7 Oct 2021 29 Jul 2023
b GS NCS4 Hiring Vehicles for PIU No. 3 OoT™ PD GoB 140.00 Planned Days 0 21 14 7 7 i4 63 660
Actual Dates
! ) Planned Dates 15 Feb 2022 | 25Feb 2022 | 28 Feb 2022 | 3Mar 2022 | 6 Mar2022 | 9 Mar 2022 24 Mar 2022
tationeries for project
2 G6 G27 | fhce No. s RFQ PD IDA 5.00 |planned Days 0 10 3 3 3 3 22 15
Actual Dates
Lo Planned Dates 20 Aug 2021 | 30 Aug2021 | 2Sep 2021 | 5Sep2021 | 8Sep 2021 | 11 Sep 2021 26 Sep 2021
Computer and Office
3 IDA X
3 G8 G28 - No s RFQ PD D 3.00 |planned Days 0 10 3 3 3 3 2 15
Actual Dates
Total Value of Goods Procurement BDT 148.00
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|Ministry/Division:

Ministry of Commerce

Agency:

Ministry of Commerce

Procuring Entity Name & Code:

Project Director, EC4J

Project/Programme Name &

Export Competitiveness for Jobs (EC4J)

ANNUAL PROCUREMENT PLAN (FY 2021-22)

Budget: Development

Code:
Sl |Package no. |Package no. Description of Procurement Package |Unit Quantity [Procurement [Contract [Source of |Estd. Cost (in Time Code for Advertise Invitation/ Tender Tender Approval to Signing of Total time to |Time for
no. |(Accordingto |(accordingto |WORKS Method & Approving |Funds Lakh Taka) Process Prequel (if |Advertise Opening Evaluation Award Contract Contract Completion
RDPP) STEP) (Type) Authority applicable) |Tender Signature of Contract
3 2 3 4 5 6 7 8 S 10 11 12 14 15 16 17 18
M 2. 021 ul L J Jun 2022
Construction of Bouncary Wall and Planfied Dites 27 May 2021 28 Jun 202 26 Jul 2021 2 Aug 2021 30 Aug 2021 26Jun
Gates for General Engineering
1 we We-1 Technology Center-1 (GETC-1) at No. 1 o™ PD IDA 637.50 Planned Days o 32 21 7 7 28 95 300
Bangabandhu Sheikh Mujib Industrial
City, Mirsarai, Chattogram.
v g Actual Dates
Construction of Boundary Wall and 27 May 2021 | 21Jun 2021 12 Jui 2021 19 Jul 2021 26Jul 2021 | 23 Aug 2021 20 Apr 2022
. . Planned Dates
Gates for General Engineerin
2 w6 W6-2 Technclogy Center-2 (GETC-2) at No. 1 OoT™ PD IDA 255.00 Planned Days ° 25 a1 7 7 P a8 240
Bangabandhu Hi-Tech City, Kaliakoir,
Gazipur. Actuzl Dates
Construction of Boundary Wall and Planned Dates 28 Aug 2021 18 Sep 2021 9 0ct 2021 16 Oct 2021 | 230ct 2021 | 20 Nov 2021 16 Sep 2022
3 we we-3 Gates for Design and Technology No. 1 O™ PD IDA 425.00 Planned Days o 21 21 7 7 28 84 300
Center (DTC) at Kashimpur, Gazipur.
Actual Dates
30 Sep 2021 21 Oct 2021 11Nov2021 | 18 Nov 2021 | 25Nov 2021 | 23 Dec 2021 19 Oct 2022
Construction of Boundary Wall and
Gates forConstruction of Boundary Planned Dates
Wall and Gates for G I
4 ws W6-4 £ anc sdiesioraenera No. 1 o™ PD DA 510.00
Engineering Technology Center-3 Planned Days 0 21 2 7 7 28 84 300
(GETC-3) at BSCIC Chemical industry
Park, Sirajdikhan, Munshiganj.
Actual Dates
Construction of Technology Center-1 10 Nov 2021 8 Dec 2021 5Jan 2022 19Jan 2022 | 26Jan 2022 23 Feb 2022 13 Feb 2024
( ) Planned Dates
GETC-1) at Bangabandhu Sheikh o
® e wi Mujib Industrial City, Mirsarai, No: < oM Mot DA #;200.00 Planned Days 0 28 28 14 7 28 105 720
Chattogram.
Actual Dates
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S| [Package no. (Package no. Description of Procurement Package |Unit |Quantity |Procurement |Contract Source of |Estd. Cost (in Time Code for Advertise Invitation/ Tender Tender Approval to |Notification of |Signing of Total time to |Time for
no. |(Accordingto [(Accordingto |WORKS Method & Approving |Funds Lakh Taka) Process Prequel (if |Advertise Opening Evaluation Award Award Contract Contract Completion
ROPP) STEP) (Type) Authority applicable) |Tender Signature of Contract
1 2 3 & 5 6 7 8 S 10 11 12 13 14 15 16 17 18
. ; 15 Nov 2021 13 Dec 2021 10Jan2022 | 24Jan2022 | 31Jan2022 | 28Feb 2022 18 Feb 2024
Construction of Technology Center-2 Planned Dates
6 w2 w2 GETC-2) at Bangabandhu Hi-Tech No. 1 o™ MoC DA 4,032.00
(SETC:2)at BangabandhuHicTes ! ! - ! Planned Days 0 28 28 14 7 28 105 720
City, Kaliakoir, Gazipur.
Actual Dates
Construction of Technology Center-3 15Nov2021 | 13Dec2021 | 10Jan2022 | 24Jan2022 | 31Jan2022 | 28Feb 2022 18 Feb 2024
. 5 Planned Dates
GETC-3) at at BSCIC Chy I
7 w3 w3 See R D No. i MoC IDA 3,780.00
Industry Park, Sirajdikhar, Planned Days [ 28 28 14 7 28 105 720
inshiganj
Munshiganj. Actual Dates
Constriiction of Design'and Planned Dates 15Nov2021 | 13Dec2021 | 10/an2022 | 24an2022 | 31Jan2022 | 28Feb 2022 18 Feb 2024
8 wa wa Technology Center (DTC) at No. 1 OT™ MoC IDA 2,520.00 Planned Days o) 28 8 14 7 28 105 720
Kashimpur, Gazipur. ActualDates
PlanAad Datas 20Aug2021 | 17Sep2021 | 15Cct2021 | 290ct2021 | 5Nov2021 | 3 Dec2021 3 Mar 2022
9 W5 W5 Purchase cf land, re-settiement and Acre 2 DPM/Lease/Ac MoC GoB 1.488.73
> . 0 - anz
land development for 4 TCs » Pianned Days 0 28 28 14 7 28 105 90
Actual Dates
Planned Dates 150ct 2021 | 12Nov2021 | 10Dec2021 | 24 Dec 2021 | 31Dec2021 | 28lan 2022 24 Mar 2023
. 2 Development of infrastructures for
0 we we-5 BIPET No. 1 o™ PD IDA 2,000.80  |Planned Days o 28 28 14 7 28 105 420
Actual Dates
Plariied Dates 150ct2021 | 12Nov2021 | 10Dec2021 | 24 Dec 2021 | 31Dec2021 | 28Jan 2022 24 Mar 2023
11 we W6-6 Weorks for PIFIC-1 No. 1 o™ PD IDA 800.CC Planned Days 0 28 28 14 7 28 105 420
Actual Dates
Plannad Datés 15 Oct 2021 10Dec 2021 | 24 Dec 2021 | 31Dec2021 | 28Jan 2022 24 Mar 2023
12 wé Ws-7 Works for PIFIC-2 No. b PD IDA 800.00 Planned Days o) 28 28 14 7 28 105 420
Actual Dates
Planned Dates 20Mar2022 | 17Apr2022 | 15May2022 |29 May 2022| 5un2022 | 3Jul2022 28 Jun 2023
13 ws ws Recycling facilities for Plastics Nec. 1 o™ PD IDA 733.33 Planned Days o) 28 28 14 7 28 105 360
Actual Dates
Planned Dates 15Feb 2022 | 15Mar2022 | 12 Apr2022 | 3May2022 | 10May2022 | 7Jun2022 2Jun 2023
14 ws ws Leather cold storage facilities No. 1 oT™ MoC IDA 3,250.00 Planned Days o 28 28 21 3 28 112 360
Actual Dates
Total Value of Works Procurement 8DT 25,431.56
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Ministry/Division:

Ministry of Commerce

ANNUAL PROCUREMENT PLAN (FY 2021-22)

Budget: Development

Agency: Ministry of Commerce

Procuring Entity Name & Code: |Project Director, EC4J

Project/Programme Name & Export Competitiveness for Jobs (EC4J)

Sl no. Package no. [Package no. |Description of Procurement Unit Quantity |Procureme [Contract [Source |Estd.Cost (In |Time Code for |Advertise EOl |Issue RFP Technical Technical Financial Negotiation Approval Signing of Total Time |Time for
(According |{According |Package nt Method |Approving |of Lakh Taka) Process Proposal Proposal Proposal Contract to Contract |Completion of
to RDPP) to STEP) SERVICES & (Type) Authority |Funds Opening Evaluation Opening and Signature |Contract

Evaluation
1 2 3 4 5 6 7 8 S 10 11 12 13 14 15 16 17 18 19
Planned Dates 10 Aug 2021 21 Sep 2021 26 Oct 2021 S Nov 2021 16 Nov 2021 7 Dec 2021 28 Dec 2021 24 Oct 2022
Basic Training on ESQ through
1 s3 s46-1 iciainingion ESC: throug No. 50 ss5 PD IDA 200.00 [Planned Days o a2 35 14 7 21 21 140 300
Asscciation
Actual Dates
Market Intelligence System p— Planned Dates 29 Jun 2020 28 Mar 2021 S May 2021 13 Jun 2021 27 Jun 2021 4 Jul 2021 25 Jul 2021 15 Aug 2021 1Feb 2024
2 S8 s48 {Market Research, Database, No. 3 (int) MoC IDA 606.48 |Planned Days 0 45 42 35 14 7 21 21 185 800
i s nt.)
Maintenance; Actual Dates
[Awareness building Campaign L SR ol = &
(Broadcasting of TVC through Planned Dates 1 May 2021 5Jun 2021 3Jul 2021 10 Jul 2021 17 Jui 2021 24 Jul 2021 31Jul 2021 7 Aug 2021 5 Dec 2021
Television Channels and Social
3 S11.1 $50-2 Media Campalgn on Key Messages No. 1 cas PD IDA 45.00 |Planned Days 0 35 28 7 ¥/ 7 7 7 98 120
before the Eid-ul-Adha 2021
Actuz! Dates
Planned Dates 7 Oct 2021 21 Oct 2021 310ct 2021 10 Nov 2021 17 Nov 2021 17 Dec 2021 7 Jan 2022 25 Jun 2024
Event M. ment (Sourcil
P s12 g5y |oVent Management(Sourting. | . 2 sss PD IDA 200.00 [Planned Days 14 10 15 7 30 21 %2 900
Show-National)
Actual Dates
Operations & Management _— Planned Dates 25 Aug 2021 9 0ct 2021 20 Nov 2021 20 Dec 2021 3 Jan 2022 10 Jan 2022 24 Jan 2022 7 Feb 2022 1Aug 2023
5 Si6 S16 {O&M) for Design Technology No. 1 (int) PD IDA 504.00 |Planned Days 0 45 42 30 14 7 14 14 166 540
DT nt.
Ceatsr{DIL) Actual Dates
Operations & Management acss Planned Dates 25 Aug 2021 9 Oct 2021 20 Nov 2021 20 Dec 2021 3Jan 2022 10 Jan 2022 31Jan 2022 14 Feb 2022 4 Feb 2024
6 sS17 S$17-1 (O&M) for General Engineering No. 3 (int) MeC IDA 1,680.00 |Planned Days 0 45 42 30 14 7 21 14 173 720
Technology Centers (GETCs) |Actual Dates
Technology Partner for - Planned Dates 25 Aug 2021 9 Oct 2021 20 Nov 2021 20 Dec 2021 3Jan 2022 10Jan 2022 31Jan 2022 14 Feb 2022 4 Feb 2024
7 ] 520 & S22 S20-1 Technical Specifications for DTC No. 4 (Int) MoC IDA 1,428.00 [Planned Days 0 45 42 30 14 7 21 14 173 720
& GETCs. Actual Dates
Planned Dates 8 Aug 2021 23 Aug 2021 23 Aug 2021 13 Sep 2021 13 Sep 2021 20 Sep 2021 27 Sep 2021 25 Oct 2021 20 Oct 2022
8 s21 521-1 Project Manager mm 22 cas PD IDA 77.00 |Planned Days 0 15 0 21 o] 74 7 28 78 360
Actual Dates
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Sl no. Package no. |Package no. |Description of Procurement Unit Quantity |Procureme |Contract Source |Estd. Cost (In |Time Code for |Advertise EOl |issue RFP Technical Technical Fi ial iation pp i Signing of Total Time |Time for
(According |(According |Package nt Method |Approving |of Lakh Taka) Process Proposal Proposal Proposal Contract to Contract |Completion of
to RDPP)  |to STEP) SERVICES & (Type)  |Authority |Funds Opening Evaluation Opening and ig e [Contract

Evaluation
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Planned Dates 25 Aug 2021 S Sep 2021 S Sep 2021 30 Sep 2021 30 Sep 2021 7 Oct 2021 14 Oct 2021 11 Nov 2021 6 Nov 2022
s s30 $30-1 PIFIC Works Supervision - 12 oas - i
Consultant (Civil works) m Q DA 15.6C |Planned Days 0 15 c 21 c 7 7 28 78 360
Actual Dates
Planned Dates 25 Aug 2021 9 Sep 2021 S Sep 2021 30 Sep 2021 30 Sep 2021 7 Oct 2021 14Cct 2021 11 Nov 2021 6 Nov 2022
10 $30 $30-2 PIFIC Works Supervision — =
Consultant. g, 12 cas PD IDA 15.60 [Planned Days [} is o 21 0 7 7 28 78 360
Actual Dates
Planned Dates 25 Aug 2021 S Sep 2021 9 Sep 2021 30 Sep 2021 30 Sep 2021 7 Oct 2021 140ct 2021 11 Nov 2021 6 Nov 2022
11 s30 s30-3 PIFIC Works Supervision . -
* Consultant. mm 12 cas PD IDA 15.60 |Pianned Days 0 15 0 21 o] 7 7 28 78 360
Actual Dates
Planned Dates 27 Oct 2020 C Jun 2021 18 Jul 2021 22 Aug 2021 6 Sep 2021 13 Sep 2021 250ct 2021 15 Nov 2021 5 Nov 2023
12 S41 S41 Internal Auditor No. 1 Qcss PD GoB 20.00 |Planned Days [ 45 28 35 15 7 42 21 193 720
Actual Dates
Planned Dates 10 Sep 2021 25 Oct 2021 6 Dec 2021 1Cjan 2022 25 Jan 2022 1 Feb 2022 15Mar 2022 5 Apr 2022 2 Oct 2022
Workshop/seminar/ training (Local) = =
13 542 SB0 [ il clevantMiistry Ofciis || 5 cas PD IDA 90.00 [Planned Days 0 45 42 35 15 7 a2 21 207 180
Actual Dates
Workshop/seminar/ training Planned Dates 18Aug2021 | 20ct2021 | 13Nov2021 | 18Dec2021 | 2Jan2022 | 9Jjan2022 | 20Feb2022 | 13 Mar2022 9 Sep 2022
14 542 S61 (foreign) for PIU/Relevant Ministry | No. 2 cas PD IDA 135.00 |Planned Days 0 45 42 35 15 7 42 21 207 180
Officials
Actual Dates
Total Value of Service Procurement BDT 5,032.28

STEP: Systematic Tracking of Exchanges in Procurement
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